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QUARTERLY REPORT ON THE STATUS OF DELIVERY OF AB 3090 PROJECT
COMPONENTS

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) accept this report.

ISSUE:

Resolution G-03-05, approved by the Commission on April 3, 2003, sets forth policy for approval of
Assembly Bill (AB) 3090 replacement or direct cash reimbursement projects. As a condition of
approval, the policy requires a local agency to commit to award a contract or otherwise begin
delivery of the project component within 12 months of approval by the Commission, with the
understanding that the arrangement may be cancelled if that condition is not met. All projects with
AB 3090 arrangements approved in September 2005 (12 months ago) or earlier have been awarded
or have been reprogrammed. There was one new reimbursement project (PPNO 0151L) approved at
the June 2006 Commission meeting that was added to the list of projects with AB 3090
arrangements.

BACKGROUND:

The Commission approved the above policy to support local agencies that wish to use local funds to
advance the delivery of project components programmed in the State Transportation Improvement
Program (STIP) when State funds are not sufficient to support direct allocations. The funding for
the last remaining replacement project listed in the June 2006 report was reprogrammed to Route
60/215 East Junction HOV Connector project (PPNO 0116F) in Riverside County. The new

AB 3090 Reimbursement project (PPNO 0151L) added to the list was approved in June 2006, and
the deadline for construction award of the parent project (PPNO 0151D) is June 2007. The attached
spreadsheet identifies the status of the AB 3090 arrangement.
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PROJECTS WITH COMPONENTS ADVANCED BY AB 3090

Start of Work Status
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CcTC Funding Amount ($'s X 1,000) Awarded
Approval |Deadline |Co. Rte|PPNO |Agency Project PAED| PS&El R/W Sup | CON Sup | RIW | CON Yes/No |Notes
Reimbursement Projects
Interchange Reconstruction (Route 80 at Sierra New AB 3090 arrangement approved in June 2006. AB 3090 reimbursement project
06/08/06  06/08/07 Pla 0151D  City of Rocklin College) 7,432 No PPNO 0151L. Amendment number 06S-002.
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